

Chilliwack Outdoor Club
2022 Summary of Trail Maintenance -jca

07-Dec-22 draft

Date	Activity	Members	Hours	Total
19-Mar-22	Chainsaw training course - Jim A, Patrick R, Ross Y, Lornz B, Jim S, Jesse M, Gary A, Jerry U, Bill W,	9	8	72
24-Mar-22	TCT construct re-alignment by Fisherman's section - Jim A, Ross Y, Heinz B, Emily B, Lornz B, Gerry A, Tim Yochin, Rob B, Don F	9	8	72
05-Apr-22	TCT Tolmie clearing deadfall and slide realignment - Jim A, Jim S, Dave S, Ross Y, Gary A, Tim Y, Bernadetter Y, Rob B, John L	9	8	72
12-Apr-22	TCT clear Anderson Pond, Thurston, Pierce, Angel Wing, Riverside, Centennial Fish Channesi - Jim A, Heinz B, Emily B, Loren B, Tim Y, Rober B, John L	9	7	63
18-Apr-22	TCT Construct Bridge east of Thurston - Jim A, Jim S, Heinz B, Emily B, Lorenz B, John L, Adam L	7	8	56
04-May-22	TCT construct new bridge east of Borden Creek - Jim A, Ross Y, Heinz B, Emily B, Lorenz B, Gary A	6	8	48
12-May-22	TCT Trail clearing Chilliwack Lake to Riverside - Jim A, Jim S, Patrick R, Heinz B, Emily B, Gary A, Rob B, Don F, John L, David G, Christopher MS, Janet R, Debbie S	13	8	104
17-May-22	TCT Chilliwack Lake to Riverside Part 2 - Jim A, Jim S, Patrick R, Heinz B, Emily B, Lorenz B, Gary A, Rob B, Don F, John L, Chris MS	11	8	88
24-May-22	TCT Tolmie clearing and steps at clay slide - Jim A, Jim S, Heinz B, Emily B, Rob B, Janet R, Debbie S	7	8	56
02-Jun-22	TCT Sowaqua to Jessica and Shylock - Jim A, Sue A, Janet R, Debbie S, Doug F	5	8	40
07-Jun-22	TCT Portia to Summit & Jessica slide realignment - Jim A, Sue A, Heinz B, Emily B, Lorenz B, Rob B,	6	9	54
20-Jun-22	Tolmie trail clearing - Jim A, Heinz B, Emily B, Lorenz B, Gary A,	5	8	40
12-Jul-22	Tolmie 28 steps in Clay area by mid point - Jim A, Jim S, Sue A	3	10	30
13-Jul-22	Install closure sign at Chwk Lake, clear deadfall & realign a section of Tolmie - Jim A	1	4	4
17-Jul-22	Tolmie bridge above clay slide - cut stringers & some decking - Jim A, Patrick R	2	5	10
22-Jul-22	Tolmie bridge construction - place stringers, decking, railing - Jim A, Patrick R, Jim S, Heinz & Em B	5	10	50
24-Jul-22	Clear Mt Slesse access Road, partially repair washout - Jim A, Jim S	2	9	18
19-Aug-22	Clear Pierce Lake Trail lower section of alder and grass from a portion of the parking lot - Jim S and Patrick R	2	4	8
13-Oct-22	Mount Slesse Trial Cleraing - Jim A, Jim S, Patrick R, Fizz H	4	10	40
14-Oct-22	Recce TCT in Coquihalla - Jim A with Leon L	1	8	8
02-Nov-22	Recce Brodie to Brookmere - Jim A, Patrick R	2	8	16
08-Nov-22	Recce VMRT - Jim A, Patrick R, Gary B	3	3	9
13-Nov-22	Recce Juliet Bypass - Jim A, Patrick R	2	8	16
15-Nov-22	Tolmie west half remove deadfall - Jim A, Jim S, Gary B, Heinz & Em B, Tim Y, Gary A, David B, Don F	9	5.5	49.5
19-Nov-22	Tamihi, Tolmie east, Thurston - Jim A, Jim S, Christine C, Gary B, Sue A, Ross Y, John L, Susan R, Stelian A, Paul L, Gary A, Tim Y, Leora P, Lori Y, Annette W, Kelly H,	16	5	80
21-Nov-22	VMRT clearing deadfall - Jim A, Gary B, Johnny G, Ross Y, Sue A, Tim Y	6	5	30
24-Nov-22	TCT Borden Creek to GV Range - Jim A, Gary A	2	3	6
29-Nov-22	VMRT inspection with RST staff- Jim A, Patrick R, Gary B	3	2	6
	Sub-Total	159		1,146
	Administration 20% - eqpt maintenance, purchase of eqpt & supplies, trip planning			229
	Grand Total - hours of trail work & preparations			1,375
	Number of Trail Maintenance Days	28		
	Person Days of Work by COC members	159		
	COC members that participated at least once	34		